COWI

FIELD REPORT

ADDRESS COWI Marine North America
20 East Clementon Rd.
Suite 201N
Gibbsboro, NJ 08026

TEL 856-248-1200
FAX 856-248-1206
WWW cowi-na.com

TITLE	Stone Harbor Maintenance Dredging
DATE	11 January 2016
TO	Jill Gougher
COPY	MADN
FROM	BEWI
PROJECT NO	A06772

Project Information

Owner: The Borough of Stone Harbor **Contractor:** Sevenson Environmental Services, Inc.

Daily Site Visit Information

Purpose of Visit: Observation of work in progress

Contractor: Sevenson Environmental Services, Inc. **Superintendent:** Douglas Pike

Arrival

Time (HHMM**):** 0600 **Weather:** ❑ Sunny ■ Clear ❑ Overcast ❑ Rain ❑ Snow

Air Temp (°F): 32 **Wind:** ❑ Light ❑ Moderate ■ High Humidity: ■ Dry ❑ Moderate ❑ Humid

Departure

Time (HHMM**):** 1430 **Weather:** ■ Sunny ❑ Clear ❑ Overcast ❑ Rain ❑ Snow

Air Temp (°F): 32 **Wind:** ❑ Light ❑ Moderate ■ High **Humidity:** ■ Dry ❑ Moderate ❑ Humid

Site Locations:

Field Office:
Construction Personnel On Site: 2-3
Equipment on Site (Standby or Operating): Operational – Office Trailers (x2)
Observations: Sevensons personnel working in trailers.

North Basin:
Construction Personnel On Site: 0
Equipment on Site (Standby or Operating): Standby – Excavator, Boat (x3), Dredge barge
Observations: Dredging operations on standby.

De-watering Area:
Construction Personnel On Site: 1-2
Equipment on Site (Standby or Operating): Standby – Sump Pump (x4), Filtration System, Front End Loader, Excavator (x3), Skid-steer, Geobags (x8), De-sanding Plant, Cement Silo
Observations: De-watering operation on standby.

Actions to be Taken: No actions at this time.

Enclosures: Photographs

Photographs

Photograph 1: De-watering Area – De-sanding plant on standby (Looking north)

Photograph 2: De-watering Area – Main entrance (Looking west)

Photograph 3: De-watering Area – Geobags (x3) (Looking north)

Photograph 4: De-watering Area – Sump pump and geobags (Looking west)

Photograph 5: North Basin – Discharge pipes (Looking west)

Photograph 6: De-watering Area – Filtration system (Looking north)

Photograph 7: De-watering area – Geobags (x3) (Looking north)

Photograph 8: De-watering area –Unknown material (black) visible below geobag

Photograph 9: De-watering area – Unknown material (black) visible below geobag



Photograph 10: De-watering area – Cement silo and disposal containers (Looking east)

Photograph 11: De-watering area – Geobags (x4) (Looking north)

Photograph 12: De-watering area – Sump pump (Looking west)

Photograph 13: Unknown material visible below geobag

Photograph 14: Unknown material visible below geobag

Photograph 15: Unknown material visible below geobag

Photograph 16: De-watering area – Sump pump (Looking west)

Photograph 17: De-watering area - Unknown material visible below geobag

Photograph 18: De-watering area – Sump pump (Looking north)

Photograph 19: De-watering area – Equipment on standby (Looking north)