Stone Harbor Borough
Sanitary Sewer, Water Main, Drainage & Beach Outfall Program Phase 3

Preliminary Construction Schedule	9/14/2015


Phase 1 - 82nd Street from North Basin Street End to Second Avenue


	
	Start
	Completion

	Sanitary Main
	9/21/2015
	10/2/2015

	Sanitary Laterals
	10/12/2015
	10/18/2015

	Water Main
	10/5/2015
	10/9/2015

	Water Services
	10/19/2015
	10/25/2015

	Storm Sewer
	10/26/2015
	11/23/2015

	Concrete Curbs and Flatwork
	11/23/2015
	12/21/2015

	Roadway Subbase and HMA Base Course
	12/21/2015
	12/31/2015




Phase 2	Second Ave from 82nd Street to 81st Street 81st Street from Second Avenue to First Avenue First Avenue from 81st Street to 83rd Street


	
	Start
	Completion

	Water Main
	12/11/2015
	12/18/2015

	Storm Sewer
	11/23/2015
	12/11/2015

	Concrete Curbs and Flatwork
	12/21/2015
	12/31/2015

	Roadway Subbase and HMA Base Course
	1/4/2016
	1/18/2016




Phase 3	First Avenue from 83rd Street to 84th Street 84th Street from First Avenue to beach 83rd Street from First Avenue to beach


	
	Start
	Completion

	Sanitary Main
	1/4/2016
	1/11/2016

	Sanitary Laterals
	1/11/2016
	1/18/2016

	Water Main
	12/18/2015
	12/31/2015

	Water Services
	1/11/2016
	1/18/2016

	Storm Sewer
	1/18/2016
	2/5/2016

	Recharge Basins
	2/5/2016
	2/26/2016

	Concrete Curbs and Flatwork
	2/26/2016
	3/25/2016

	Roadway Subbase and HMA Base Course
	3/25/2016
	4/8/2016



Phase 4	First Avenue from 84th Street to 86th Street 86th Street from First Avenue to beach 85th Street from First Avenue to beach


	
	Start
	Completion

	Sanitary Main
	3/4/2016
	3/11/2016

	Sanitary Laterals
	3/11/2016
	3/25/2016

	Water Main
	2/26/2016
	3/4/2016

	Water Services
	3/11/2016
	3/25/2016

	Storm Sewer
	3/25/2016
	4/22/2016

	Recharge Basins
	4/22/2016
	5/6/2016

	Concrete Curbs and Flatwork
	4/29/2016
	5/27/2016

	Roadway Subbase and HMA Base Course
	5/27/2016
	6/10/2016

	Removal of Existing Beach Outfalls, 84th and 86th Streets
	5/6/2016
	5/20/2016




Phase 5	First Avenue from 86th Street to 88th Street 88th Street from First Avenue to beach 87th Street from First Avenue to beach


	
	Start
	Completion

	Sanitary Main
	9/16/2016
	9/23/2016

	Sanitary Laterals
	9/23/2016
	10/7/2016

	Water Main
	9/12/2016
	9/16/2016

	Water Services
	9/23/2016
	10/7/2016

	Storm Sewer
	10/7/2016
	10/28/2016

	Recharge Basins
	10/28/2016
	11/18/2016

	Concrete Curbs and Flatwork
	11/18/2026
	12/16/2016

	Roadway Subbase and HMA Base Course
	12/16/2016
	12/30/2016




Phase 6	First Avenue from 88th Street to 89th Street 89th Street from First Avenue to beach


	
	Start
	Completion

	Sanitary Main
	11/18/2016
	11/25/2016

	Sanitary Laterals
	11/25/2016
	12/2/2016

	Water Main
	11/18/2016
	11/25/2016

	Water Services
	11/25/2016
	12/2/2016

	Storm Sewer
	12/2/2016
	12/9/2016

	Recharge Basins
	12/9/2016
	12/16/2016

	Concrete Curbs and Flatwork
	12/16/2016
	12/30/2016

	Roadway Subbase and HMA Base Course
	1/2/2017
	1/16/2017

	Removal of Existing Beach Outfalls, 88th Street
	12/9/2016
	12/16/2016


