



Weather  
**High** 70  
**Low** 52  
Precipitation  
**0.00**

Reports No.  
**18**

Project No.  
**1145**

Report Date:  
**10/08/16**

Day of Week:  
**Saturday**



## Daily Progress Report

Copyright 2005, Severson Environmental Services, Inc.  
All Rights Reserved. ©

**Weather Conditions:**

**Clear**



**1** Removing material from the South Basin



**2** Offloading material into a scow



**3** Pushing a scow back to the marina for processing



**4** Transferring material from a scow to the mixing bin



**5** Blending dredge material with Portland cement at the mixing area



**6** Sending an empty scow back to the dredge

### Work Performed by Severson

- Continued communication with residents regarding residential slip dredging
- Continued survey of resident boat slips
- Continued dredging the south basin
- Continued blending dredge material with Portland Cement
- Continued staging blended dredge material in anticipation of disposal
- Coordinated with Hydrographic Surveys to perform a BD survey of the fire boat slip at the North Basin
- Continued checking dredge depth using a lead line

### Work Performed by Subcontractors

- Hydrographic Surveys performed a BD survey of the fire boat slip at the North Basin

### Equipment/Materials Delivered to Site

- FOR A LIST OF EQUIPMENT RECEIVED TODAY PLEASE SEE PAGE 3

### Weekly Summary

Date		Dredge QTY (CY)	Disposal QTY (Tns)
10/03/16	Mon	--	--
10/04/16	Tue	--	--
10/05/16	Wed	--	--
10/06/16	Thu	--	--
10/07/16	Fri	494	--
10/08/16	Sat	1,011	--
10/09/16	Sun	--	--
<b>Weekly Totals</b>		<b>1,505 CY</b>	<b>0 Tns</b>

### Safety Remarks

- No accidents or incidents observed or reported.
- Conducted daily safety meeting: Equipment inspections.

### Remarks/Verbal Directives

- None

### Planned Activities

- Continue survey of residential slips for residential slip dredging
- Perform a self check bathymetric survey of the dredge area in the South Basin

### Other Information

- None

### Production Tables

Disposal	Kinsley	Cape Mining	Beach	Other	Other	Total	Unit
Today	0.00					0.00	Tons
Previous	0					0.00	Tons
<b>Total</b>	<b>0.00</b>					<b>0.00</b>	<b>Tons</b>

Dredging	Available Pay (CY)	Quantity Data Source	Dredged Today (CY)	Dredged To Date (CY)	% Complete
South Basin	3,992	2016 BD Survey	1,011	1505	38%
Snug Harbor	8,468	2016 BD Survey	0	0	0%
Shelter Haven Entrance	1,600	2016 BD Survey	0	0	0%
Stone Harbor	4,165	2016 BD Survey	0	0	0%
Pleasure Bay	11,000	Contract Bid Sheet	0	0	0%
Carnival Bay	20,000	Contract Bid Sheet	0	0	0%
Sanctuary Bay	13,000	Contract Bid Sheet	0	0	0%
Paradise Bay	9,000	Contract Bid Sheet	0	0	0%
Access Channel	7,000	Contract Bid Sheet	0	0	0%
Stone Harbor Hole	4,000	Contract Bid Sheet	0	0	0%
<b>TOTALS</b>	<b>82,225</b>		<b>1,011</b>	<b>1,505</b>	<b>2%</b>

\* Volumes include Required and Allowable Pay Overdepth \*\*100% Complete when approved by Owner

## Sevenson Equipment List

SES Equipment #	Make/Model	Description	Date Onsite	Hrs	Qty
526-E	JCB Lodall	Telescoping Forklift	9/12/2016		1
840-E	JCB Lodall	Telescoping Forklift	9/13/2016		1
BB24420	Seabox	Seabox	9/13/2016		1
1243-E	Sennebogen 860	Material Handler	9/13/2016		1
1246-1B	Anvil 4Cy Clamshell	Clamshell Bucket	9/13/2016		1
1057-E	Cat 950 Loader	Loader	9/14/2016		1
PF7-127RCT	Poseidon Barge 40'	40'x10'x7' Barge	9/14/2016		1
PF7-179QCT	Poseidon Barge 40'	40'x10'x7' Barge	9/14/2016		1
247B008	Poseidon Barge 40'	40'x10'x7' Barge	9/14/2016		1
PF7-128RCT	Poseidon Barge 40'	40'x10'x7' Barge	9/14/2016		1
990EC	Shakerton Barge 40'	40'x10'x5' Barge	9/14/2016		1
019917	Shakerton Barge 40'	40'x10'x5' Barge	9/14/2016		1
J-111-E	Shakerton Barge 40'	40'x10'x5' Barge	9/14/2016		1
990EJ	Shakerton Barge 40'	40'x10'x5' Barge	9/14/2016		1
019919	Shakerton Barge 40'	40'x10'x5' Barge	9/14/2016		1
990ER	Shakerton Barge 40'	40'x10'x5' Barge	9/14/2016		1
8721-E	Bumblebee Boat	Push Boat	9/14/2016		1
PF2713QC	Poseidon Barge 20'	20'x10'x5' Barge	9/15/2016		1
PF27132QCT	Poseidon Barge 20'	20'x10'x5' Barge	9/15/2016		1
227B006	Poseidon Barge 20'	20'x10'x5' Barge	9/15/2016		1
227B033	Poseidon Barge 20'	20'x10'x5' Barge	9/15/2016		1
247B034	Poseidon Barge 40'	40'x10'x7' Barge	9/15/2016		1
247C134	Poseidon Barge 40'	40'x10'x7' Barge	9/15/2016		1
P114Q	Poseidon Barge 40'	40'x10'x5' Barge	9/15/2016		1
990Ea	Shakerton Barge 40'	40'x10'x5' Barge	9/15/2016		1
9928	Shakerton Barge 40'	40'x10'x5' Barge	9/15/2016		1
996EB	Shakerton Barge 40'	40'x10'x5' Barge	9/15/2016		1
996EG	Shakerton Barge 40'	40'x10'x5' Barge	9/15/2016		1
9649	Shakerton Barge 20'	40'x10'x5' Barge	9/15/2016		1
9947	Shakerton Barge 20'	40'x10'x5' Barge	9/15/2016		1
9648	Shakerton Barge 20'	40'x10'x5' Barge	9/15/2016		1
9650	Shakerton Barge 20'	40'x10'x5' Barge	9/15/2016		1
234056	Seabox	Seabox	9/15/2016		1
1706-E	Tugboat	Shirley Tugboat	9/15/2016		1
1050-E	JCB 190 Skid Steer	Rubber Tire Skid Steer	9/15/2016		1
835-E	IR 185 Compressor	Air Compressor 185	9/15/2016		1
1405-E	XQ60 Generator	Generator XQ60	9/15/2016		1
1246-16	Sennebogen 860	Material Handler	9/16/2016		1
1458-E	Bag Filter Housing	Bag Filter Housing	9/20/2016		1
1716-E	Bag Filter Housing	Bag Filter Housing	9/20/2016		1
1673-E	Bag Filter Housing	Bag Filter Housing	9/20/2016		1
1718-E	Bag Filter Housing	Bag Filter Housing	9/20/2016		1
1674-E	Bag Filter Housing	Bag Filter Housing	9/20/2016		1
1762-E	Bag Filter Housing	Bag Filter Housing	9/20/2016		1
1318-E	Triumph 21' Boat	Boat	9/20/2016		1
670-E	Terex RL 400 Light	Light Plant	9/20/2016		1
1848-E	Komatsu PC 350 Ex	PC 350 Excavator	9/20/2016		1
1206-E	Genie Light Tower	Genie Light Tower / Generator	9/21/2016		1
999-E	Terex RL 400 Light	Light Plant	9/21/2016		1
1085-E	Cat 966 Loader	Cat 966 Front End Loader	9/21/2016		1
RAKE ENDS	BARGE RAKE ENDS	BARGE RAKE ENDS	9/23/2016		2
1657-E	Dredge Tender	DSC Dredge Tender	9/23/2016		1
1720-83	7 Bells Tug	7 Bells Tugboat	10/6/2016		1



