

FIELD REPORT

TITLE Stone Harbor Maintenance Dredging
DATE March 30, 2016
TO Jill Gougher
COPY MADN
FROM BEWI
PROJECT NO A06772

ADDRESS COWI Marine North America
20 East Clementon Rd.
Suite 201N
Gibbsboro, NJ 08026

TEL 856-248-1200
FAX 856-248-1206
WWW cowi-na.com

PAGE 1/5

Project Information

Owner: The Borough of Stone Harbor
Contractor: Severson Environmental Services, Inc.

Daily Site Visit Information

Purpose of Visit: Observation of work in progress

Contractor: Severson Environmental Services, Inc. **Superintendent:** Douglas Pike

Arrival

Time (HHMM): 0600 **Weather:** Sunny Clear Overcast Rain Snow
Air Temp (°F): 44 **Wind:** Light Moderate High **Humidity:** Dry Moderate Humid

Departure

Time (HHMM): 1430 **Weather:** Sunny Clear Overcast Rain Snow
Air Temp (°F): 46 **Wind:** Light Moderate High **Humidity:** Dry Moderate Humid

Site Locations:

Field Office: **Construction Personnel On Site:** 2-3
Equipment on Site (Standby or Operating): Operational – Office Trailers (x2)
Observations: Sevensons personnel working in trailers.

Intercoastal: **Construction Personnel On Site:** 2-3
Equipment on Site (Standby or Operating): Standby – Mechanical dredge, Boat (x1)
Observations: Demobilization in progress.

De-watering Area: **Construction Personnel On Site:** 6-7
Equipment on Site (Standby or Operating): Operational – Front End Loader, Excavator (x3), Skid-steer
Observations: Demobilization in progress.

Actions to be Taken: Cleanup.

Enclosures: Photographs

Photographs



Photograph 1: De-Watering Area – Demobilization in progress. (Looking northeast)



Photograph 2: Site Entrance. (Looking east)



Photograph 3: De-Watering Area – Demobilization in progress. (Looking south)



Photograph 4: De-Watering Area – Demobilization in progress. (Looking west)



Photograph 5: De-Watering Area – Demobilization in progress. (Looking west)



Photograph 6: De-Watering Area – Demobilization in progress. (Looking north)