



Weather  
**High** 67  
**Low** 48  
 Precipitation  
**0.00**

Reports No.  
**19**

Project No.  
**1145**

Report Date:  
**10/10/16**

Day of Week:  
**Monday**



## Daily Progress Report

Copyright 2005, Severson Environmental Services, Inc.  
 All Rights Reserved. ©

**Weather Conditions:**

**Clear**



**1** Loaded scow ready for dewatering



**2** Dewatering a loaded scow



**3** Offloading material from a scow into the mixing bin



**4** Amending material with Portland



**5** Blending dredge material with Portland



**6** Stockpiling dredge material blended with Portland

### Work Performed by Severson

- Continued communication with residents regarding residential slip dredging
- E-Mailed final estimates to residents in the South Basin for slip dredging
- Continued survey of resident boat slips
- Continued dredging the south basin
- Continued blending dredge material with Portland Cement
- Continued staging blended dredge material in anticipation of disposal
- Continued checking dredge depth using a lead line

### Work Performed by Subcontractors

- None

### Equipment/Materials Delivered to Site

- FOR A LIST OF EQUIPMENT RECEIVED TODAY PLEASE SEE PAGE 3

### Weekly Summary

Date		Dredge QTY (CY)	Disposal QTY (Tns)
10/03/16	Mon	610	--
10/04/16	Tue	--	--
10/05/16	Wed	--	--
10/06/16	Thu	--	--
10/07/16	Fri	--	--
10/08/16	Sat	--	--
10/09/16	Sun	--	--
<b>Weekly Totals</b>		<b>610 CY</b>	<b>0 Tns</b>

### Safety Remarks

- No accidents or incidents observed or reported.
- Conducted daily safety meeting: Equipment inspections.

### Remarks/Verbal Directives

- None

### Planned Activities

- Continue survey of residential slips for residential slip dredging
- Perform a self check bathymetric survey of the dredge area in the South Basin

### Other Information

- None

### Production Tables

Disposal	Kinsley	Cape Mining	Beach	Other	Other	Total	Unit
Today	0.00					0.00	Tons
Previous	0					0.00	Tons
Total	0.00					0.00	Tons

Dredging	Available Pay (CY)	Quantity Data Source	Dredged Today (CY)	Dredged To Date (CY)	% Complete
South Basin	3,992	2016 BD Survey	610	1621	41%
Snug Harbor	8,468	2016 BD Survey	0	0	0%
Shelter Haven Entrance	1,600	2016 BD Survey	0	0	0%
Stone Harbor	4,165	2016 BD Survey	0	0	0%
Pleasure Bay	11,000	Contract Bid Sheet	0	0	0%
Carnival Bay	20,000	Contract Bid Sheet	0	0	0%
Sanctuary Bay	13,000	Contract Bid Sheet	0	0	0%
Paradise Bay	9,000	Contract Bid Sheet	0	0	0%
Access Channel	7,000	Contract Bid Sheet	0	0	0%
Stone Harbor Hole	4,000	Contract Bid Sheet	0	0	0%
<b>TOTALS</b>	<b>82,225</b>		<b>610</b>	<b>1,621</b>	<b>2%</b>

\* Volumes include Required and Allowable Pay Overdepth \*\*100% Complete when approved by Owner

## Sevenson Equipment List

SES Equipment #	Make/Model	Description	Date Onsite	Hrs	Qty
526-E	JCB Lodall	Telescoping Forklift	9/12/2016		1
840-E	JCB Lodall	Telescoping Forklift	9/13/2016		1
BB24420	Seabox	Seabox	9/13/2016		1
1243-E	Sennebogen 860	Material Handler	9/13/2016		1
1246-1B	Anvil 4Cy Clamshell	Clamshell Bucket	9/13/2016		1
1057-E	Cat 950 Loader	Loader	9/14/2016		1
PF7-127RCT	Poseidon Barge 40'	40'x10'x7' Barge	9/14/2016		1
PF7-179QCT	Poseidon Barge 40'	40'x10'x7' Barge	9/14/2016		1
247B008	Poseidon Barge 40'	40'x10'x7' Barge	9/14/2016		1
PF7-128RCT	Poseidon Barge 40'	40'x10'x7' Barge	9/14/2016		1
990EC	Shakerton Barge 40'	40'x10'x5' Barge	9/14/2016		1
019917	Shakerton Barge 40'	40'x10'x5' Barge	9/14/2016		1
J-111-E	Shakerton Barge 40'	40'x10'x5' Barge	9/14/2016		1
990EJ	Shakerton Barge 40'	40'x10'x5' Barge	9/14/2016		1
019919	Shakerton Barge 40'	40'x10'x5' Barge	9/14/2016		1
990ER	Shakerton Barge 40'	40'x10'x5' Barge	9/14/2016		1
8721-E	Bumblebee Boat	Push Boat	9/14/2016		1
PF2713QC	Poseidon Barge 20'	20'x10'x5' Barge	9/15/2016		1
PF27132QCT	Poseidon Barge 20'	20'x10'x5' Barge	9/15/2016		1
227B006	Poseidon Barge 20'	20'x10'x5' Barge	9/15/2016		1
227B033	Poseidon Barge 20'	20'x10'x5' Barge	9/15/2016		1
247B034	Poseidon Barge 40'	40'x10'x7' Barge	9/15/2016		1
247C134	Poseidon Barge 40'	40'x10'x7' Barge	9/15/2016		1
P114Q	Poseidon Barge 40'	40'x10'x5' Barge	9/15/2016		1
990Ea	Shakerton Barge 40'	40'x10'x5' Barge	9/15/2016		1
9928	Shakerton Barge 40'	40'x10'x5' Barge	9/15/2016		1
996EB	Shakerton Barge 40'	40'x10'x5' Barge	9/15/2016		1
996EG	Shakerton Barge 40'	40'x10'x5' Barge	9/15/2016		1
9649	Shakerton Barge 20'	40'x10'x5' Barge	9/15/2016		1
9947	Shakerton Barge 20'	40'x10'x5' Barge	9/15/2016		1
9648	Shakerton Barge 20'	40'x10'x5' Barge	9/15/2016		1
9650	Shakerton Barge 20'	40'x10'x5' Barge	9/15/2016		1
234056	Seabox	Seabox	9/15/2016		1
1706-E	Tugboat	Shirley Tugboat	9/15/2016		1
1050-E	JCB 190 Skid Steer	Rubber Tire Skid Steer	9/15/2016		1
835-E	IR 185 Compressor	Air Compressor 185	9/15/2016		1
1405-E	XQ60 Generator	Generator XQ60	9/15/2016		1
1246-16	Sennebogen 860	Material Handler	9/16/2016		1
1458-E	Bag Filter Housing	Bag Filter Housing	9/20/2016		1
1716-E	Bag Filter Housing	Bag Filter Housing	9/20/2016		1
1673-E	Bag Filter Housing	Bag Filter Housing	9/20/2016		1
1718-E	Bag Filter Housing	Bag Filter Housing	9/20/2016		1
1674-E	Bag Filter Housing	Bag Filter Housing	9/20/2016		1
1762-E	Bag Filter Housing	Bag Filter Housing	9/20/2016		1
1318-E	Triumph 21' Boat	Boat	9/20/2016		1
670-E	Terex RL 400 Light	Light Plant	9/20/2016		1
1848-E	Komatsu PC 350 Ex	PC 350 Excavator	9/20/2016		1
1206-E	Genie Light Tower	Genie Light Tower / Generator	9/21/2016		1
999-E	Terex RL 400 Light	Light Plant	9/21/2016		1
1085-E	Cat 966 Loader	Cat 966 Front End Loader	9/21/2016		1
RAKE ENDS	BARGE RAKE ENDS	BARGE RAKE ENDS	9/23/2016		2
1657-E	Dredge Tender	DSC Dredge Tender	9/23/2016		1
1720-83	7 Bells Tug	7 Bells Tugboat	10/6/2016		1

[illegible]



## Labor

SES Personnel		
Shift: Day		Hrs
0	General Superintendent	0.0
1	Project Manager	12.0
2	Project Superintendent	24.0
0	Timekeeper	0.0
0	QA/QC Manager	0.0
1	Surveyor	12.0
1	Mechanic	12.0
0	Health and Safety	0.0
1	Labor Foreman 172/472	11.5
4	Laborer 172/472	45.0
3	Operator 825	31.5
2	Licensed Boat Op 25	24.0
1	Mate 25	12.0
2	Deckhand 25	22.0
1	Dredge Op 25	12.0
19	Totals	218.0

[illegible]

Day Shift Employees	19
---------------------	----

Night Shift Employees	0
-----------------------	---

Daily Total Employees	19
-----------------------	----

Day Shift Hours	218.0
-----------------	-------

Night Shift Hours	0.0
-------------------	-----

Today's Man Hours	218.0
-------------------	-------

**Total Man Hours  
to Date** **2,359.5**

SES Personnel		
Shift: Night		Hrs
0	Totals	0.0

[illegible]

**Total Man Hours  
Since Last Time  
Incident** **2,359.5**

**Lost Time Incidents To-Date - 0**

Last Lost Time Incident -  
N/a

