



Weather  
**High** 52  
**Low** 41  
Precipitation  
**0.00**

Reports No.  
**141**

Project No.  
**1145**

Report Date:  
**04/01/17**

Day of Week:  
**Saturday**



## Daily Progress Report

Copyright 2005, Severson Environmental Services, Inc.  
All Rights Reserved. ©

**Weather Conditions:**

**Clear**



**1** Scows cleaned and ready to be taken out of water



**2** Loading a truck with bin blocks



**3** Sennebogen picking scows out of the water for demob



**4** Cleaning the North pad with a JCB skid steer



**5** Adler takes cleaned and ready to be taken off site



**6** Breaking down the water treatment system

### Work Performed by Severson

- Continued noise level monitoring activities
- Continued dust monitoring activities
- Began breaking down Sennebogen barge
- Began breaking down PC-400 barge
- Completed removal of sheet pile from pad
- Began removing scows and floats from water
- Cleaned scows and floats for demob

- There was no disposal today.

Weekly Summary			
Date		Dredge QTY (CY)	Disposal QTY (Tns)
03/27/17	Mon	1,008	1,485
03/28/17	Tue	199	1,478
03/29/17	Wed	0	1,323
03/30/17	Thu	0	1,451
03/31/17	Fri	--	0
04/01/17	Sat	--	0
04/02/17	Sun	--	--
<b>Weekly Totals</b>		<b>1,207 CY</b>	<b>5,737 Tns</b>

### Safety Remarks

- No accidents or incidents observed or reported.
- Conducted daily safety meeting: Proper PPE

### Remarks/Verbal Directives

### Planned Activities

- Continue breaking down pad
- Continue demobilization activities
- Continue demob of all marine equipment

### Other Information

### Work Performed by Subcontractors

### Equipment/Materials Demobed off Site

- 2 loads of Bin Blocks
- 3 loads of Jersey Barriers
- Miscellaneous load of SES equipment
- 3 Adler tanks

- FOR THE FULL LIST OF EQUIPMENT DEMOBED PLEASE SEE PAGE 3

### Production Tables

Disposal	Kinsley	Cape Mining	Stags Leap	Other	Other	Total	Unit
Today	0	0	0			0	Tons
Previous	36,562	71,313	19,499			127,374	Tons
<b>Total</b>	<b>36,562</b>	<b>71,313</b>	<b>19,499</b>			<b>127,374</b>	<b>Tons</b>

Dredging	Available Pay (CY)	Quantity Data Source	Dredged Today (CY)	Dredged To Date (CY)	% Complete
South Basin	4,862	2016 AD Survey	0	3,385	100%
Snug Harbor	9,445	2016 AD Survey	0	6,153	100%
Shelter Haven Entrance	1,834	2016 AD Survey	0	1,303	100%
Stone Harbor	4,878	2016 AD Survey	0	3662	100%
Pleasure Bay	10,184	Contract Bid Sheet	0	9711	100%
Carnival Bay	15,874	Contract Bid Sheet	0	13606	100%
Sanctuary Bay	16,391	Contract Bid Sheet	0	15554	100%
Paradise Bay	10,517	Contract Bid Sheet	0	10443	100%
Access Channel	20,875	Contract Bid Sheet	0	18214	100%
Stone Harbor Hole	0	Contract Bid Sheet	0	0	0%
Tuxedo Cove	2,552	2016 AD Survey	0	2194	100%
Residential Dredging	5,340	2016 BD Survey	0	7581	142%
*** Fire Boat Slip	188	Fire Boat AD Survey	0	262	139%
<b>TOTALS</b>	<b>102,940</b>		<b>0</b>	<b>92,068</b>	<b>96%</b>

\* Volumes include Required and Allowable Pay Overdepth \*\*100% Complete when approved by Owner

\*\*\* Change Order

## Sevenson Equipment List

SES Equipment #	Make/Model	Description	Date Onsite	Hrs	Qty
<b>Heavy Equipment</b>					
773-13	Cat 336E Ex	Cat Excavator	Demobed 3-25	TR	1
1848-13	Komatsu PC 350 Ex	PC 350 Excavator	9/20/2016		1
1146-14	Komatsu PC 400 LF	PC 400 LF Excavator	11/10/2016		1
1243-16	Sennebogen 860	Material Handler	9/13/2016		1
1246-16	Sennebogen 860	Material Handler	9/16/2016		1
1057-31	Cat 950 Loader	Cat 950 Front End Loader	9/14/2016		1
1085-32	Cat 966 Loader	Cat 966 Front End Loader	9/21/2016		1
655-32	Komatsu 450 Loader	Komatsu 450-3MC Loader	Demobed 3-28	TR	1
840-55	JCB 540 Lodall	Telescoping Forklift	9/13/2016		1
1050-37	JCB 190 Skid Steer	Rubber Tire Skid Steer	9/15/2016		1
<b>Buckets</b>					
1246-1B	Anvil Bucket	4.0 CY Clamshell Bucket	Demobed 3-30	TR	1
10664-19	Anvil Bucket	3.5 CY Clamshell Bucket	10/31/2016		1
9023-19	Anvil Bucket	3.5 CY Clamshell w/ Teeth	11/18/2016		
9010-19	Cablearm Bucket	5CY Cablearm Clamshell Bucket	Demobed 3-30	NF	1
<b>Compressor / Generator / Power Pack / Pump</b>					
835-06	IR 185 Compressor	Air Compressor 185	9/15/2016		1
1404-13	XQ60 Generator	Generator XQ60	9/15/2016		1
1119-92	Hydraulic Power Pack	Winch Power Pack 80hp	9/15/2016		1
1033-E	4" Dri Prime Pump	Dri Prime Pump	Demobed 3-30		1
1219-E	3" Dri Prime Pump	Dri Prime Pump	Demobed 3-30		1
<b>Light Plants</b>					
943-90	Amida Light Plant	Light Plant	9/21/2016		1
945-90	Amida Light Plant	Light Plant	Demobed 3-29	TR	1
999-90	Terex RL 400 Light	Light Plant	9/21/2016		1
1219-90	Terex RL 400 Light	Light Plant	Demobed 3-30		1
1206-90	Terex RL 400 Light	Light Plant	10/10/2016		1
670-90	Terex RL 400 Light	Light Plant	10/10/2016		1
1203-90	Terex RL 400 Light	Light Plant	Demobed 3-28	TR	1
	Terex RL 400 Light	Light Plant	10/20/2016		1
	Terex RL 400 Light	Light Plant	10/20/2016		1
<b>Seabox</b>					
BB24420-47	Seabox	Seabox	9/13/2016		1
234056	Seabox	Seabox	9/15/2016		1
<b>Vehicles</b>					
13-66	Ford F250 Pickup	Pickup	10/6/2016		1
301-63	Street Sweeper	International Sweeper Truck	11/1/2016		1
<b>Water Treatment System</b>					
1458-E	Bag Filter Housing	Bag Filter Housing	9/20/2016		1
1716-E	Bag Filter Housing	Bag Filter Housing	9/20/2016		1
1673-E	Bag Filter Housing	Bag Filter Housing	9/20/2016		1
1718-E	Bag Filter Housing	Bag Filter Housing	Demobed 3-25	1069	1
1674-E	Bag Filter Housing	Bag Filter Housing	Demobed 3-25	1069	1
1762-E	Bag Filter Housing	Bag Filter Housing	9/20/2016		1
<b>Boats</b>					
1082-83	Yamaha Twin Outboard	Push Boat	10/24/2016		1
8721-83	Bumblebee Boat	Push Boat	9/14/2016		1
1706-83	Tugboat	Shirley Tugboat	9/15/2016		1
1720-83	Tugboat	7 Bells Tugboat	10/6/2016		1
1657-82	Dredge Tender	DSC Dredge Tender	9/23/2016		1
1318-83	Triumph 21' Boat	Boat	9/20/2016		1
<b>Rake Ends / Spuds</b>					
RAKE ENDS	BARGE RAKE ENDS	BARGE RAKE ENDS	9/23/2016		4
1284-46	2 Poseidon 50' Spud SP 243	Poseidon Spud	10/6/2016		2

## Sevenson Equipment List

Rental Equipment	Make/Model	Description	Date Onsite	Hrs	Qty
<b>Barges</b>					
PF7-127RCT	Poseidon Barge 40'	40'x10'x7' Barge	9/14/2016		1
PF7-179QCT	Poseidon Barge 40'	40'x10'x7' Barge	9/14/2016		1
247B008	Poseidon Barge 40'	40'x10'x7' Barge	9/14/2016		1
PF7-128RCT	Poseidon Barge 40'	40'x10'x7' Barge	9/14/2016		1
990EC	Shakerton Barge 40'	40'x10'x5' Barge	9/14/2016		1
019917	Shakerton Barge 40'	40'x10'x5' Barge	9/14/2016		1
J-111-E	Shakerton Barge 40'	40'x10'x5' Barge	9/14/2016		1
990EJ	Shakerton Barge 40'	40'x10'x5' Barge	9/14/2016		1
019919	Shakerton Barge 40'	40'x10'x5' Barge	9/14/2016		1
990ER	Shakerton Barge 40'	40'x10'x5' Barge	9/14/2016		1
PF2713QC	Poseidon Barge 20'	20'x10'x5' Barge	9/15/2016		1
PF27132QCT	Poseidon Barge 20'	20'x10'x5' Barge	9/15/2016		1
227B006	Poseidon Barge 20'	20'x10'x5' Barge	9/15/2016		1
227B033	Poseidon Barge 20'	20'x10'x5' Barge	9/15/2016		1
247B034	Poseidon Barge 40'	40'x10'x7' Barge	9/15/2016		1
247C134	Poseidon Barge 40'	40'x10'x7' Barge	9/15/2016		1
P114Q	Poseidon Barge 40'	40'x10'x5' Barge	9/15/2016		1
990Ea	Shakerton Barge 40'	40'x10'x5' Barge	9/15/2016		1
9928	Shakerton Barge 40'	40'x10'x5' Barge	9/15/2016		1
996EB	Shakerton Barge 40'	40'x10'x5' Barge	9/15/2016		1
996EG	Shakerton Barge 40'	40'x10'x5' Barge	9/15/2016		1
9649	Shakerton Barge 20'	40'x10'x5' Barge	9/15/2016		1
9947	Shakerton Barge 20'	40'x10'x5' Barge	9/15/2016		1
9648	Shakerton Barge 20'	40'x10'x5' Barge	9/15/2016		1
9650	Shakerton Barge 20'	40'x10'x5' Barge	9/15/2016		1
	Shakerton Barge	40' x 10' x 5' Barge	10/6/2016		9
<b>Scows</b>					
996-85	Scow Open Top	Scow Open Top	10/28/2016		1
1901-85	Scow Open Top	Scow Open Top	10/6/2016		1
1906-85	Scow Open Top	Scow Open Top	10/6/2016		1
1908-85	Scow Open Top	Scow Open Top	10/6/2016		1
1910-85	Scow Open Top	Scow Open Top	10/6/2016		1
1962-85	Scow Open Top	Scow Open Top	10/6/2016		1
1963-85	Scow Open Top	Scow Open Top	10/6/2016		1
1964-85	Scow Open Top	Scow Open Top	10/28/2016		1
1965-85	Scow Open Top	Scow Open Top	10/28/2016		1
1966-85	Scow Open Top	Scow Open Top	10/28/2016		1
<b>Rental Equipment</b>					
Frac Tank	Adler	Adler Open Top Weir Tank	Demobed 3-29		2
Frac Tank	Adler	21K Gal Frac Tank	Demobed 4-1		3
Roll Off	Adler	Adler Roll Off Geotube Box	Demobed 3-28		1
1288-1B	Anvil	3.5CY Clamshell Bucket	9/14/2016		1
HC- 1996	Anvil	3.5CY Clamshell Bucket - DEMO	Demobed 3-29		1
Roll Off Container	H4	Roll Off Container	9/20/2016		1
Roll Off Container	H4	Roll Off Container	9/20/2016		1
Break Trailer	Modspace	Break Trailer	9/12/2016		1
Office Trailer	Modspace	Office Trailer	9/23/2016		1
Barge Floats	Northstar Marine	Flexi Floats	11/14/2016		6
Light Plants	Sunbelt Rentals	Light Plants	11/1/2016		1
Noise Meter	Pine Environmental	Pine Environmental Noise Meter	9/26/2016		1
500 gal fuel tank	Taylor Oil	Gas Tank	9/20/2016		1
500 gal fuel tank	Taylor Oil	Off Road Diesel Tank	9/20/2016		1

Labor

SES Personnel		
Shift: Day		Hrs
1	General Superintendent	10.0
1	Project Manager	10.0
0	Project Superintendent	0.0
1	Site Superintendent	10.0
0	QA/QC Manager	0.0
0	Surveyor	0.0
2	Mechanic	20.0
0	Health and Safety	0.0
0	SES Foreman	0.0
1	Labor Foreman 172/472	9.5
5	Laborer 172/472	48.5
3	Operator 825	39.0
2	Licensed Boat Op 25	19.0
1	Mate 25	9.5
2	Deckhand 25	19.0
2	Dredge Op 25	20.0
21	Totals	214.5

SES Subcontractor Personnel		
Shift: Day		Hrs
0	Hydrographic Surveys	0
0	Totals	0.0

Day Shift Employees **21**

Night Shift Employees **0**

**Daily Total Employees 21**

Day Shift Hours **214.5**

Night Shift Hours **0.0**

**Today's Man Hours 214.5**

**Total Man Hours to Date 30,728.0**

SES Personnel		
Shift: Night		Hrs
0	Totals	0.0

SES Subcontractor Personnel		
Shift: Day		Hrs
0	Totals	0.0

**Total Man Hours Since Lost Time Incident 30,728.0**

**Lost Time Incidents To-Date - 0**

**Last Lost Time Incident - N/a**