



Weather
High 50
Low 39
Precipitation
0.00

Reports No.
147

Project No.
1145

Report Date:
04/08/17

Day of Week:
Saturday



Daily Progress Report

Copyright 2005, Severson Environmental Services, Inc.
All Rights Reserved. ©

Weather Conditions:

Clear



1 Shirley Tug Boat loaded and ready to leave the site



2 Tender boat being taken out of the water



3 Loading a truck with miscellaneous equipment



4 JCB skid steer cleaning the North pad



5 Tender Boat out of the water and ready for demob



6 Loading a truck with miscellaneous equipment

Work Performed by Severson

- Continued noise level monitoring activities
- Continued dust monitoring activities
- Continued load out of equipment
- Continued washing down pad
- Tender boat was removed from water
- There was no disposal today.

Weekly Summary			
Date		Dredge QTY (CY)	Disposal QTY (Tns)
04/03/17	Mon	--	0
04/04/17	Tue	--	263
04/05/17	Wed	--	0
04/06/17	Thu	--	0
04/07/17	Fri	--	0
04/08/17	Sat	--	0
04/09/17	Sun	--	--
Weekly Totals		0 CY	263 Tns

Safety Remarks

- No accidents or incidents observed or reported.
- Conducted daily safety meeting: Ladder Safety

Remarks/Verbal Directives

Planned Activities

- Finish breaking down pad
- Continue demobilization activities
- Complete demob of all marine equipment
- Complete pressure washing South pad

Other Information

Work Performed by Subcontractors

Equipment/Materials Demobed off Site

- (3) SES miscellaneous loads
- (1) load of Bin Blocks
- (1) Tug Boat - Shirley
- FOR THE FULL LIST OF EQUIP. DEMOBED PLEASE SEE PAGE 3

Production Tables

Disposal	Kinsley	Cape Mining	Stags Leap	Other	Other	Total	Unit
Today	0	0	0			0	Tons
Previous	36,826	71,313	19,499			127,638	Tons
Total	36,826	71,313	19,499			127,638	Tons

Dredging	Available Pay (CY)	Quantity Data Source	Dredged Today (CY)	Dredged To Date (CY)	% Complete
South Basin	4,862	2016 AD Survey	0	3,385	100%
Snug Harbor	9,445	2016 AD Survey	0	6,153	100%
Shelter Haven Entrance	1,834	2016 AD Survey	0	1,303	100%
Stone Harbor	4,878	2016 AD Survey	0	3662	100%
Pleasure Bay	10,184	Contract Bid Sheet	0	9711	100%
Carnival Bay	15,874	Contract Bid Sheet	0	13606	100%
Sanctuary Bay	16,391	Contract Bid Sheet	0	12807	100%
Paradise Bay	10,517	Contract Bid Sheet	0	8833	100%
Access Channel	20,875	Contract Bid Sheet	0	18202	100%
Stone Harbor Hole	0	Contract Bid Sheet	0	0	0%
Tuxedo Cove	2,552	2016 AD Survey	0	2194	100%
Residential Dredging	5,340	2016 BD Survey	0	5956	112%
*** Fire Boat Slip	188	Fire Boat AD Survey	0	262	139%
TOTALS	102,940		0	86,074	100%

* Volumes include Required and Allowable Pay Overdepth **100% Complete when approved by Owner

*** Change Order

Sevenson Equipment List

SES Equipment #	Make/Model	Description	Date Onsite	Hrs	Qty
Heavy Equipment					
773-13	Cat 336E Ex	Cat Excavator	Demobed 3-25	TR	1
1848-13	Komatsu PC 350 Ex	PC 350 Excavator	9/20/2016		1
1146-14	Komatsu PC 400 LF	PC 400 LF Excavator	Demobed 4-5	TR	1
1243-16	Sennebogen 860	Material Handler	9/13/2016		1
1246-16	Sennebogen 860	Material Handler	9/16/2016		1
1057-31	Cat 950 Loader	Cat 950 Front End Loader	9/14/2016		1
1085-32	Cat 966 Loader	Cat 966 Front End Loader	9/21/2016		1
655-32	Komatsu 450 Loader	Komatsu 450-3MC Loader	Demobed 3-28	TR	1
840-55	JCB 540 Lodall	Telescoping Forklift	9/13/2016		1
1050-37	JCB 190 Skid Steer	Rubber Tire Skid Steer	9/15/2016		1
Buckets					
1246-1B	Anvil Bucket	4.0 CY Clamshell Bucket	Demobed 3-30	TR	1
10664-19	Anvil Bucket	3.5 CY Clamshell Bucket	Demobed 4-6	TR	1
9023-19	Anvil Bucket	3.5 CY Clamshell w/ Teeth	Demobed 3-30	NF	1
9010-19	Cablearm Bucket	5CY Cablearm Clamshell Bucket	Demobed 3-30	NF	1
Compressor / Generator / Power Pack / Pump					
835-06	IR 185 Compressor	Air Compressor 185	Demobed 4-6	TR	1
1404-13	XQ60 Generator	Generator XQ60	Demobed 4-5	TR	1
1119-92	Hydraulic Power Pack	Winch Power Pack 80hp	Demobed 4-5	TR	1
1033-E	4" Dri Prime Pump	Dri Prime Pump	Demobed 3-30	TR	1
1219-E	3" Dri Prime Pump	Dri Prime Pump	Demobed 3-30	TR	1
Light Plants					
943-90	Amida Light Plant	Light Plant	Demobed 4-7	TR	1
945-90	Amida Light Plant	Light Plant	Demobed 3-29	TR	1
999-90	Terex RL 400 Light	Light Plant	Demobed 4-5	TR	1
1219-90	Terex RL 400 Light	Light Plant	Demobed 3-30	TR	1
1206-90	Terex RL 400 Light	Light Plant	Demobed 4-7	TR	1
670-90	Terex RL 400 Light	Light Plant	Demobed 4-7	TR	1
1203-90	Terex RL 400 Light	Light Plant	Demobed 3-28	TR	1
1364-90	Terex RL 400 Light	Light Plant	Demobed 4-6	TR	1
	Terex RL 400 Light	Light Plant	Demobed 4-7	TR	1
Seabox					
BB24420-47	Seabox	Seabox	9/13/2016		1
234056	Seabox	Seabox	9/15/2016		1
Vehicles					
13-66	Ford F250 Pickup	Pickup	10/6/2016		1
301-63	Street Sweeper	International Sweeper Truck	11/1/2016		1
Water Treatment System					
1458-E	Bag Filter Housing	Bag Filter Housing	9/20/2016		1
1716-E	Bag Filter Housing	Bag Filter Housing	9/20/2016		1
1673-E	Bag Filter Housing	Bag Filter Housing	9/20/2016		1
1718-E	Bag Filter Housing	Bag Filter Housing	Demobed 3-25	1069	1
1674-E	Bag Filter Housing	Bag Filter Housing	Demobed 3-25	1069	1
1762-E	Bag Filter Housing	Bag Filter Housing	9/20/2016		1
Boats					
1082-83	Yamaha Twin Outboard	Push Boat	10/24/2016		1
8721-83	Bumblebee Boat	Push Boat	Demobed 4-6	TR	1
1706-83	Tugboat	Shirley Tugboat	Demobed 4-8	TR	1
1720-83	Tugboat	7 Bells Tugboat	Demobed 4-7	TR	1
1657-82	Dredge Tender	DSC Dredge Tender	9/23/2016		1
1318-83	Triumph 21' Boat	Boat	Demobed 4-8	TR	1
Rake Ends / Spuds					
RAKE ENDS	BARGE RAKE ENDS	BARGE RAKE ENDS	Demobed 4-6	TR	4
1284-46	2 Poseidon 50' Spud SP 243	Poseidon Spud	Demobed 4-6	TR	2

Sevenson Equipment List

Rental Equipment	Make/Model	Description	Date Onsite	Hrs	Qty
Barges					
PF7-127RCT	Poseidon Barge 40'	40'x10'x7' Barge	Demobed 4-5	TR	1
PF7-179QCT	Poseidon Barge 40'	40'x10'x7' Barge	Demobed 4-5	TR	1
247B008	Poseidon Barge 40'	40'x10'x7' Barge	Demobed 4-5	TR	1
PF7-128RCT	Poseidon Barge 40'	40'x10'x7' Barge	Demobed 4-5	TR	1
990EC	Shakerton Barge 40'	40'x10'x5' Barge	Demobed 4-4	TR	1
019917	Shakerton Barge 40'	40'x10'x5' Barge	Demobed 4-4	TR	1
J-111-E	Shakerton Barge 40'	40'x10'x5' Barge	Demobed 4-4	TR	1
990EJ	Shakerton Barge 40'	40'x10'x5' Barge	Demobed 4-4	TR	1
019919	Shakerton Barge 40'	40'x10'x5' Barge	Demobed 4-4	TR	1
990ER	Shakerton Barge 40'	40'x10'x5' Barge	Demobed 4-4	TR	1
PF2713QC	Poseidon Barge 20'	20'x10'x5' Barge	Demobed 4-4	TR	1
PF27132QCT	Poseidon Barge 20'	20'x10'x7' Barge	Demobed 4-4	TR	1
227B006	Poseidon Barge 20'	20'x10'x7' Barge	Demobed 4-5	TR	1
227B033	Poseidon Barge 20'	20'x10'x7' Barge	Demobed 4-5	TR	1
247B034	Poseidon Barge 40'	40'x10'x7' Barge	Demobed 4-5	TR	1
247C134	Poseidon Barge 40'	40'x10'x7' Barge	Demobed 4-6	TR	1
P114Q	Poseidon Barge 40'	40'x10'x7' Barge	Demobed 4-6	TR	1
990Ea	Shakerton Barge 40'	40'x10'x5' Barge	Demobed 4-3	TR	1
9928	Shakerton Barge 40'	40'x10'x5' Barge	Demobed 4-3	TR	1
996EB	Shakerton Barge 40'	40'x10'x5' Barge	Demobed 4-3	TR	1
996EG	Shakerton Barge 40'	40'x10'x5' Barge	Demobed 4-3	TR	1
9649	Shakerton Barge 20'	20'x10'x5' Barge	Demobed 4-3	TR	1
9947	Shakerton Barge 20'	20'x10'x5' Barge	Demobed 4-3	TR	1
9648	Shakerton Barge 20'	20'x10'x5' Barge	Demobed 4-5	TR	1
9650	Shakerton Barge 20'	20'x10'x5' Barge	Demobed 4-5	TR	1
	Shakerton Barge 40'	40' x 10' x 5' Barge	Demobed 4-6	TR	2
Scows					
996-85	Scow Open Top	Scow Open Top	Demobed 4-3	TR	1
1901-85	Scow Open Top	Scow Open Top	Demobed 4-3	TR	1
1906-85	Scow Open Top	Scow Open Top	Demobed 4-3	TR	1
1908-85	Scow Open Top	Scow Open Top	Demobed 4-3	TR	1
1910-85	Scow Open Top	Scow Open Top	Demobed 4-3	TR	1
1962-85	Scow Open Top	Scow Open Top	Demobed 4-5	TR	1
1963-85	Scow Open Top	Scow Open Top	Demobed 4-5	TR	1
1964-85	Scow Open Top	Scow Open Top	Demobed 4-5	TR	1
1965-85	Scow Open Top	Scow Open Top	Demobed 4-6	TR	1
1966-85	Scow Open Top	Scow Open Top	Demobed 4-6	TR	1
Rental Equipment					
Frac Tank	Adler	Adler Open Top Weir Tank	Demobed 3-29		2
Frac Tank	Adler	21K Gal Frac Tank	Demobed 4-1		3
Roll Off	Adler	Adler Roll Off Geotube Box	Demobed 3-28		1
1288-1B	Anvil	3.5CY Clamshell Bucket	Demobed 4-3	TR	1
HC- 1996	Anvil	3.5CY Clamshell Bucket - DEMO	Demobed 3-29	TR	1
Roll Off Container	H4	Roll Off Container	Demobed 4-7	H4	1
Roll Off Container	H4	Roll Off Container	Demobed 4-8	H4	1
Break Trailer	Modspace	Break Trailer	9/12/2016		1
Office Trailer	Modspace	Office Trailer	9/23/2016		1
Barge Floats	Northstar Marine	Flexi Floats	Demobed 4-3		6
Light Plants	Sunbelt Rentals	Light Plants	Demobed 3-29		1
Noise Meter	Pine Environmental	Pine Environmental Noise Meter	Returned 4-4		1
500 gal fuel tank	Taylor Oil	Gas Tank	9/20/2016		1
500 gal fuel tank	Taylor Oil	Off Road Diesel Tank	9/20/2016		1

