



Weather  
High **75**  
Low **53**  
Precipitation  
**0.00**

Reports No.  
**150**

Project No.  
**1145**

Report Date:  
**04/12/17**

Day of Week:  
**Wednesday**



## Daily Progress Report

Copyright 2005, Severson Environmental Services, Inc.  
All Rights Reserved. ©

**Weather Conditions:**

**Clear**



**1** Loading a Cat 312 excavator for demob



**2** SES miscellaneous load being taken off site



**3** Repairing sump on the South pad



**4** JCB loading two buckets on a truck



**5** Loader finishing sump repairs



**6** Load of bin blocks being taken off site

### Work Performed by Severson

- Continued noise level monitoring activities
- Continued dust monitoring activities
- Continued load out of equipment

- There was no disposal today.

### Weekly Summary

Date		Dredge QTY (CY)	Disposal QTY (Tns)
04/10/17	Mon	--	0
04/11/17	Tue	--	0
04/12/17	Wed	--	0
04/13/17	Thu	--	--
04/14/17	Fri	--	--
04/15/17	Sat	--	--
04/16/17	Sun	--	--
<b>Weekly Totals</b>		<b>0 CY</b>	<b>0 Tns</b>

### Safety Remarks

- No accidents or incidents observed or reported.
- Conducted daily safety meeting: Confined Spaces

### Remarks/Verbal Directives

### Work Performed by Subcontractors

### Planned Activities

- Finish breaking down pad
- Continue demobilization activities
- Complete demob of all marine equipment

### Equipment/Materials Demobed off Site

- (2) SES miscellaneous loads
- (1) load of Bin Blocks
- (1) Excavator
- (1) JCB Skid Steer

- FOR THE FULL LIST OF EQUIP. DEMOBED PLEASE SEE PAGE 3

### Other Information

### Production Tables

Disposal	Kinsley	Cape Mining	Stags Leap	Other	Other	Total	Unit
Today	0	0	0			0	Tons
Previous	36,826	71,313	19,499			127,638	Tons
<b>Total</b>	<b>36,826</b>	<b>71,313</b>	<b>19,499</b>			<b>127,638</b>	<b>Tons</b>

Dredging	Available Pay (CY)	Quantity Data Source	Dredged Today (CY)	Dredged To Date (CY)	% Complete
South Basin	4,862	2016 AD Survey	0	3,385	100%
Snug Harbor	9,445	2016 AD Survey	0	6,153	100%
Shelter Haven Entrance	1,834	2016 AD Survey	0	1,303	100%
Stone Harbor	4,878	2016 AD Survey	0	3662	100%
Pleasure Bay	10,184	Contract Bid Sheet	0	9711	100%
Carnival Bay	15,874	Contract Bid Sheet	0	13606	100%
Sanctuary Bay	16,391	Contract Bid Sheet	0	12807	100%
Paradise Bay	10,517	Contract Bid Sheet	0	8833	100%
Access Channel	20,875	Contract Bid Sheet	0	18202	100%
Stone Harbor Hole	0	Contract Bid Sheet	0	0	0%
Tuxedo Cove	2,552	2016 AD Survey	0	2194	100%
Residential Dredging	5,340	2016 BD Survey	0	5956	112%
*** Fire Boat Slip	188	Fire Boat AD Survey	0	262	139%
<b>TOTALS</b>	<b>102,940</b>		<b>0</b>	<b>86,074</b>	<b>100%</b>

\* Volumes include Required and Allowable Pay Overdepth \*\*100% Complete when approved by Owner

\*\*\* Change Order

## Sevenson Equipment List

SES Equipment #	Make/Model	Description	Date Onsite	Hrs	Qty
<b>Heavy Equipment</b>					
773-13	Cat 336E Ex	Cat Excavator	Demobed 3-25	TR	1
1848-13	Komatsu PC 350 Ex	PC 350 Excavator	9/20/2016		1
1146-14	Komatsu PC 400 LF	PC 400 LF Excavator	Demobed 4-5	TR	1
1243-16	Sennebogen 860	Material Handler	9/13/2016		1
1246-16	Sennebogen 860	Material Handler	9/16/2016		1
1057-31	Cat 950 Loader	Cat 950 Front End Loader	Demobed 4-11	TR	1
1085-32	Cat 966 Loader	Cat 966 Front End Loader	Demobed 4-11	TR	1
655-32	Komatsu 450 Loader	Komatsu 450-3MC Loader	Demobed 3-28	TR	1
840-55	JCB 540 Lodall	Telescoping Forklift	9/13/2016		1
1050-37	JCB 190 Skid Steer	Rubber Tire Skid Steer	Demobed 4-12	TR	1
<b>Buckets</b>					
1246-1B	Anvil Bucket	4.0 CY Clamshell Bucket	Demobed 3-30	TR	1
10664-19	Anvil Bucket	3.5 CY Clamshell Bucket	Demobed 4-6	TR	1
9023-19	Anvil Bucket	3.5 CY Clamshell w/ Teeth	Demobed 3-30	NF	1
9010-19	Cablearm Bucket	5CY Cablearm Clamshell Bucket	Demobed 3-30	NF	1
<b>Compressor / Generator / Power Pack / Pump</b>					
835-06	IR 185 Compressor	Air Compressor 185	Demobed 4-6	TR	1
1404-13	XQ60 Generator	Generator XQ60	Demobed 4-5	TR	1
1119-92	Hydraulic Power Pack	Winch Power Pack 80hp	Demobed 4-5	TR	1
1033-E	4" Dri Prime Pump	Dri Prime Pump	Demobed 3-30	TR	1
1219-E	3" Dri Prime Pump	Dri Prime Pump	Demobed 3-30	TR	1
<b>Light Plants</b>					
943-90	Amida Light Plant	Light Plant	Demobed 4-7	TR	1
945-90	Amida Light Plant	Light Plant	Demobed 3-29	TR	1
999-90	Terex RL 400 Light	Light Plant	Demobed 4-5	TR	1
1219-90	Terex RL 400 Light	Light Plant	Demobed 3-30	TR	1
1206-90	Terex RL 400 Light	Light Plant	Demobed 4-7	TR	1
670-90	Terex RL 400 Light	Light Plant	Demobed 4-7	TR	1
1203-90	Terex RL 400 Light	Light Plant	Demobed 3-28	TR	1
1364-90	Terex RL 400 Light	Light Plant	Demobed 4-6	TR	1
	Terex RL 400 Light	Light Plant	Demobed 4-7	TR	1
<b>Seabox</b>					
BB24420-47	Seabox	Seabox	9/13/2016		1
234056	Seabox	Seabox	9/15/2016		1
<b>Vehicles</b>					
13-66	Ford F250 Pickup	Pickup	10/6/2016		1
301-63	Street Sweeper	International Sweeper Truck	Demobed 4-10	TR	1
<b>Water Treatment System</b>					
1458-E	Bag Filter Housing	Bag Filter Housing	Demobed 4-10	TR	1
1716-E	Bag Filter Housing	Bag Filter Housing	Demobed 4-10	TR	1
1673-E	Bag Filter Housing	Bag Filter Housing	Demobed 4-10	TR	1
1718-E	Bag Filter Housing	Bag Filter Housing	Demobed 3-25	1069	1
1674-E	Bag Filter Housing	Bag Filter Housing	Demobed 3-25	1069	1
1762-E	Bag Filter Housing	Bag Filter Housing	Demobed 4-10	TR	1
<b>Boats</b>					
1082-83	Yamaha Twin Outboard	Push Boat	10/24/2016		1
8721-83	Bumblebee Boat	Push Boat	Demobed 4-6	TR	1
1706-83	Tugboat	Shirley Tugboat	Demobed 4-8	TR	1
1720-83	Tugboat	7 Bells Tugboat	Demobed 4-7	TR	1
1657-82	Dredge Tender	DSC Dredge Tender	Demobed 4-11		1
1318-83	Triumph 21' Boat	Boat	Demobed 4-8	TR	1
<b>Rake Ends / Spuds</b>					
RAKE ENDS	BARGE RAKE ENDS	BARGE RAKE ENDS	Demobed 4-6	TR	4
1284-46	2 Poseidon 50' Spud SP 243	Poseidon Spud	Demobed 4-6	TR	2

## Sevenson Equipment List

Rental Equipment	Make/Model	Description	Date Onsite	Hrs	Qty
<b>Barges</b>					
PF7-127RCT	Poseidon Barge 40'	40'x10'x7' Barge	Demobed 4-5	TR	1
PF7-179QCT	Poseidon Barge 40'	40'x10'x7' Barge	Demobed 4-5	TR	1
247B008	Poseidon Barge 40'	40'x10'x7' Barge	Demobed 4-5	TR	1
PF7-128RCT	Poseidon Barge 40'	40'x10'x7' Barge	Demobed 4-5	TR	1
990EC	Shakerton Barge 40'	40'x10'x5' Barge	Demobed 4-4	TR	1
019917	Shakerton Barge 40'	40'x10'x5' Barge	Demobed 4-4	TR	1
J-111-E	Shakerton Barge 40'	40'x10'x5' Barge	Demobed 4-4	TR	1
990EJ	Shakerton Barge 40'	40'x10'x5' Barge	Demobed 4-4	TR	1
019919	Shakerton Barge 40'	40'x10'x5' Barge	Demobed 4-4	TR	1
990ER	Shakerton Barge 40'	40'x10'x5' Barge	Demobed 4-4	TR	1
PF2713QC	Poseidon Barge 20'	20'x10'x5' Barge	Demobed 4-4	TR	1
PF27132QCT	Poseidon Barge 20'	20'x10'x7' Barge	Demobed 4-4	TR	1
227B006	Poseidon Barge 20'	20'x10'x7' Barge	Demobed 4-5	TR	1
227B033	Poseidon Barge 20'	20'x10'x7' Barge	Demobed 4-5	TR	1
247B034	Poseidon Barge 40'	40'x10'x7' Barge	Demobed 4-5	TR	1
247C134	Poseidon Barge 40'	40'x10'x7' Barge	Demobed 4-6	TR	1
P114Q	Poseidon Barge 40'	40'x10'x7' Barge	Demobed 4-6	TR	1
990Ea	Shakerton Barge 40'	40'x10'x5' Barge	Demobed 4-3	TR	1
9928	Shakerton Barge 40'	40'x10'x5' Barge	Demobed 4-3	TR	1
996EB	Shakerton Barge 40'	40'x10'x5' Barge	Demobed 4-3	TR	1
996EG	Shakerton Barge 40'	40'x10'x5' Barge	Demobed 4-3	TR	1
9649	Shakerton Barge 20'	20'x10'x5' Barge	Demobed 4-3	TR	1
9947	Shakerton Barge 20'	20'x10'x5' Barge	Demobed 4-3	TR	1
9648	Shakerton Barge 20'	20'x10'x5' Barge	Demobed 4-5	TR	1
9650	Shakerton Barge 20'	20'x10'x5' Barge	Demobed 4-5	TR	1
	Shakerton Barge 40'	40' x 10' x 5' Barge	Demobed 4-6	TR	2
<b>Scows</b>					
996-85	Scow Open Top	Scow Open Top	Demobed 4-3	TR	1
1901-85	Scow Open Top	Scow Open Top	Demobed 4-3	TR	1
1906-85	Scow Open Top	Scow Open Top	Demobed 4-3	TR	1
1908-85	Scow Open Top	Scow Open Top	Demobed 4-3	TR	1
1910-85	Scow Open Top	Scow Open Top	Demobed 4-3	TR	1
1962-85	Scow Open Top	Scow Open Top	Demobed 4-5	TR	1
1963-85	Scow Open Top	Scow Open Top	Demobed 4-5	TR	1
1964-85	Scow Open Top	Scow Open Top	Demobed 4-5	TR	1
1965-85	Scow Open Top	Scow Open Top	Demobed 4-6	TR	1
1966-85	Scow Open Top	Scow Open Top	Demobed 4-6	TR	1
<b>Rental Equipment</b>					
Frac Tank	Adler	Adler Open Top Weir Tank	Demobed 3-29		2
Frac Tank	Adler	21K Gal Frac Tank	Demobed 4-1		3
Roll Off	Adler	Adler Roll Off Geotube Box	Demobed 3-28		1
1288-1B	Anvil	3.5CY Clamshell Bucket	Demobed 4-3	TR	1
HC- 1996	Anvil	3.5CY Clamshell Bucket - DEMO	Demobed 3-29	TR	1
Roll Off Container	H4	Roll Off Container	Demobed 4-7	H4	1
Roll Off Container	H4	Roll Off Container	Demobed 4-8	H4	1
Break Trailer	Modspace	Break Trailer	9/12/2016		1
Office Trailer	Modspace	Office Trailer	9/23/2016		1
Barge Floats	Northstar Marine	Flexi Floats	Demobed 4-3		6
Light Plants	Sunbelt Rentals	Light Plants	Demobed 3-29		1
Noise Meter	Pine Environmental	Pine Environmental Noise Meter	Returned 4-4		1
500 gal fuel tank	Taylor Oil	Gas Tank	9/20/2016		1
500 gal fuel tank	Taylor Oil	Off Road Diesel Tank	9/20/2016		1

